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November 10, 2014       VIA: Electronic Mail 
 
U.S. Environmental Protection Agency 
Region VII SUPR/MOKS 
11201 Renner Boulevard 
Lenexa, KS  66219 
 
ATTENTION: Mr. Bradley Vann 
 
SUBJECT: Monthly Status Report – October 2014 
         West Lake Landfill Operable Unit 1, Bridgeton, Missouri 
 
Dear Mr. Vann, 
 
On behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC., Rock Road 
Industries, Inc., and the United Sates Department of Energy (the “Respondents”), 
Engineering Management Support Inc. (EMSI) submits the attached status report for the 
month of October 2014 as required by paragraph 56 of the West Lake Landfill 
Administrative Order on Consent, Docket No. VII-93-F-005.  If you have any questions 
or desire additional information related to this status report or any other aspect of the 
project, please do not hesitate to contact me. 
 

 
Distribution: 

 
Shawn Muenks - Missouri Dept of Natural Resources 
Victoria Warren – Republic Services, Inc. 
Ward Herst - Herst & Associates, Inc. 
Jessie Merrigan – Lathrop & Gage 
Bill Beck – Lathrop & Gage 
Dale Guariglia – Bryan Cave HRO 
John McGahren – Morgan Lewis 
Steven Miller - U. S. Department of Energy 
Philip Dupre – U.S. Department of Justice 
Dan Feezor – Feezor Engineering 
Mike Bollenbacher – Auxier & Associates 
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Monthly Status Report – October 2014 
West Lake Landfill Operable Unit 1 

Bridgeton, Missouri 
 
 
This status report has been prepared by Engineering Management Support Inc. (EMSI) on 
behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC (formerly known as 
Laidlaw Waste Systems [Bridgeton] Inc.), Rock Road Industries, Inc., and the United 
States Department of Energy (the “Respondents”) for Operable Unit - 1 (OU-1) at the 
West Lake Landfill as required by paragraph 56 of the West Lake Landfill Administrative 
Order on Consent, Docket No. VII-93-F-005. 
 
 
1. Work Performed During October 2014 
 
Project Planning 
 
A draft of the Core Sampling (Phase 1B, 1C and 2) Work Plan for the isolation barrier 
investigation was submitted to EPA and MDNR on December 18, 2013.  EPA comments 
on the draft work plan were received on December 26, 2013.  The final Phase 1B, 1C and 
2 Core Sampling Work Plan was submitted on January 8, 2014.   
 
EPA comments on the various work plans prepared for the additional Supplemental 
Feasibility Study evaluations were received on August 16, 2013.  A meeting was held 
with EPA and MDNR on September 24, 2013 to discuss comments on the work plans for 
the additional SFS evaluations.  Revisions to the work plans for evaluations of alternative 
Area 2 depths and volumes, apatite treatment technologies and additional discount rate 
were prepared and submitted to EPA and MDNR on October 31, 2013.  A revised work 
plan for evaluation of alternative landfill cover designs was submitted to EPA and 
MDNR on February 21, 2014.  A revised work plan for performance of fate and transport 
evaluations was submitted to EPA and MDNR on September 4, 2014.  EPA approval of 
the work plans for additional discount rate evaluations and evaluation of alternative 
landfill cover designs was received on September 19, 2014.  
 
A draft Remedial Design Work Plan was submitted to EPA in November 2008.  In 
accordance with direction from EPA, all work on design of the ROD-selected remedy has 
been put on hold. 
 
Fieldwork - Sample Collection/Analysis 
 
Other than continuation of the air monitoring activities associated with Phase 1 of the 
Thermal Isolation Barrier investigation, no field work was conducted.  With the 
mechanical failure of one of the two temporary air monitoring stations that have been 
operated on a voluntary basis by Bridgeton Landfill, LLC and the pending approval of the 
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comprehensive on-site Air Monitoring, Sampling and QA/QC Plan, operation of the one 
remaining temporary air monitoring station was terminated in October. 
 
Report Preparation 
 
The monthly progress report for September 2014 was prepared and submitted to EPA and 
MDNR on October 10, 2014. 
 
During October, the following work was performed: 
 

• Additional discount rate evaluations were performed and a memorandum 
documenting the results of the additional evaluations was submitted to EPA on 
October 31, 2014; 
 

• Evaluations of volume estimates for the three partial excavation options identified 
by EPA were performed and a report of these evaluations was submitted to EPA 
on October 31, 2014; 

 
• Evaluation of alternative landfill cover designs was conducted during this 

reporting period; 
 

• Preparation of a comprehensive groundwater report; and  
 
• Preparation of a summary report for the Phase 1 drilling and sampling 

investigation of potential areas for locating a thermal/isolation barrier between the 
North Quarry area of the Bridgeton Landfill and West Lake Landfill Area 1.  

 
 
Project Management 
 
None. 
 
Meetings 
 
None.   
 
Correspondence 
 
None. 
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2. Analytical Data Collected During This Reporting Period 
 
Two analytical laboratory reports (Eberline nos. 14-09075 and 14-09153) for air 
monitoring samples collected as part of the Isolation Barrier investigations were received 
during this period.  These reports are included as part of the electronic submittal of this 
status report. 
 
 
3. Work Scheduled to be Performed during November and December 2014 
 
The following activities will be performed during November and December 2014: 
 

• Preparation of a summary report that presents the data from the four additional 
groundwater monitoring events (July/August 2012, April 2013, July 2013, and 
October 2013) and provides interpretation of the results for the four events; 

 
• Evaluation of the potential application of an alternative landfill cover that 

incorporates a geosynthetic clay liner (GCL) into the design of the cover for OU-
1; and  

 
• Preparation of the Bridgeton Landfill Thermal Isolation Barrier Investigation 

Phase 1 Report that summaries the results of the Phase 1 drilling and sampling 
associated with investigation of potential areas for locating a thermal/isolation 
barrier. 

 
 
4. Problems Encountered 

 
None. 
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